
DELTA SHIPYARDS 

WEEKLY PROJECT SUMMARY 

 

Activities Conducted from May 21 through May 25, 2012 

 Provide site information and disposal option request information to David Miller.  

 Received and began to review disposal options and cost estimates provided by David Miller and 

Jeff Wormser. 

 

Issues Encountered: 

 

 No issues this week 

 

Action Items for Week Ending June 1, 2012 

 

 Complete review of disposal options and cost estimates.   Address any associated questions to 

David Miller and Jeff Wormser. 

 Complete review of Site Reassessment QASP and outline additional samples that may be 

required.   

 Hold conference call with Gary Moore, David Bordelon and Jeff Wright to provide status update 

and discuss project plans going forward. 
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